

Milestone 3 Week 2 — Team 1

Progress Report

Objective

Ensure that during Scrum Prep, the project has a clear and organized summary of what Team 1 worked on this week.

What the Team Accomplished This Week

- Worked on state management in the app
- Developed UI for stock pages
- Ensure cross integration in the feature and auditted clean architecture

Tasks Completed / Issues Closed

- [Cubits](#)
- [UI For Item Stock](#)
- [Cross Integration and Clean Architecture Validation](#)

What Is Currently In Progress

- [Error Messages](#)
- [Use Case Validation](#)
- [Risk Identification](#)
- [Requirements Verification](#)

Blockers or Challenges

- Auth is not functional

Plans for Next Week

- Complete multiple Lecture Topic Tasks to meet evaluation requirement

Documentation Links

- Available throughout pull requests and issues mentioned above